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Meeting Minutes Transmittal

WASTE RECEIVING AND PROCESSING
Unit Managers Meeting

Federal Building, Room 251
Richland, Washington

May 28, 1996
8:00 a.m. to 10:30 a.m.

The undersigned indicate by their signatures that these meeting minutes reflect
the actual occurrews of the above dated Unit M^n^^gers Meeting.

Date: 7Z/ P^C
A ony C. s, Unit Manager, RL

Date: 7

Fenggang Ma, Unit Manager, Washington State Department of Ecology

Waste Receiving and Proc ing 1, WHC Concurrence

Date•

Chn opher J. is, Contractor Representative, WHC

PURPOSE: Discuss permitting process.

Meeting Minutes are attached. Minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Meeting Discussion and Commitments/Agreements

Attachment 3 - Attendance List
Attachment 4 - Action Items
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Attachment 1

UNIT MANAGERS MEETING
TUESDAY, May 28, 1996
FEDERAL BUILDING

ROOM 251
RICHLAND, WASHINGTON

8:00 a.m. - 10:00 a.m.

WASTE RECEIVING AND PROCESSING

1. Introductions

2. Approval of past UMM minutes (Ecology/RL/WHC)

3. Status of WRAP Module 1 operational turnover (RL/WHC) R.J. Bottenus

4. Status of WRAP Dangerous Waste Permit Modification (Ecology/RL/WHC)
C.J. Lewis/J.F. Williams

5. Unit specific topics (Ecology/RL/WHC) Russ Brown

• Status M-18 Milestone for WRAP 1 Construction Completion

• Update on TPA Change Request for WRAP 2A M-19 Milestone

6. Action items (Ecology/RL/WHC) J.F. Williams Jr.

• Previous action items

• New action items

7. Workshop Schedule for Chapter 3 and Appendix 3A C.J. Lewis/J.F. Williams Jr.

8. Set next meeting date (Ecology/RL/WHC)

• Tentative dates

0 Proposed topics



Attachment 2

Unit Managers Meeting
Federal Building, Room 251

Richland, Washington

May 28, 1996
8:00 a.m. to 10:30 a.m.

1. Introductions

Mr. J. Williams Jr. introduced himself as the new WHC RCRA Permit Author for WRAP.

2. Approval of Past UMM Minutes (Ecology/RL/WHC)

The April 30, 1996 Unit Manager Meeting minutes were approved.

3. Status of WRAP Module 1 Operational Turnover

Mr. J. Bottenus (WHC) provided a detailed status of the operational turnover. WHC intends

to take over the administrative area, shipping/receiving area, and the Nondestructive X-Ray

and Nondestructive Assay equipment (NDE/NDA) by the end of this week (6-7-96). The

testing of the NDE/NDA equipment is scheduled to be completed by the end of June 1996.

Acceptance Testing of the shipping/receiving area has been completed. Following resolution

of any exceptions, the operational testing of the shipping/receiving area will be conducted

through the middle of July 1996.

Approximately 25 percent of the operating procedures are completed. The majority of the

remainder are in draft form and are in the comment resolution cycle. Approximately 35

percent of the maintenance procedures are completed. The operating and maintenance
procedures necessary to take over the facility and operate the utilities are completed.

The glovebox process area is still the latest schedule item for completion. All of the major

pieces of equipment have been installed. A substantial amount of testing remains to be done.

F. Ma (Ecology) inquired about the packet assay monitor. Mr. J. Bottenus responded that

the monitor, which will attach to the side of the transuranic waste (TRU) glovebox, is

currently being tested in New Mexico. WHC has determined it is more cost effective and

efficient for the monitor to be tested in New Mexico. Mr. F. Ma asked if construction will

be completed on schedule. Mr. J. Bottenus stated that WHC is in the testing mode, which is

the mode following construction. However,



Mr. J. Bottenus deferred to DOE-RL to indicate when construction is formally declared
complete. Mr. F. Ma inquired about any design/modifications resulting from acceptance
testing. Mr.J. Bottenus responded that any modifications would be small, and they are
included in the budget.

Mr. F. Ma inquired about the coating on the floor. Mr. J. Bottenus stated that the repairs to
the coating, which is the secondary containment, have been completed. F. Ma asked about
the potential for an edge on a repair spot to cause problems. J. Bottenus explained that the
repair bonds with the original coating and the result is a uniform coating. F. Ma inquired
about the possibility for a final coating on the floor. Mr. J. Bottenus noted that WHC may
consider putting on a final thin coat; however, from the standpoint of maintaining secondary
containment it is not required, and it would be a cosmetic procedure.

Mr. F. Ma asked if the operational milestone will be met in 1997. Mr. J. Bottenus

responded that it depends partly on the agreement between DOE-RL and WHC as to what

constitutes initiate operations. Mr. J. Bottenus indicated that WHC will be ready to take

waste and verify it by the milestone date.

4. Status of WRAP Dangerous Waste Permit Modification

Mr. J. Williams Jr. stated that Ecology, DOE-RL and WHC are scheduled to meet tomorrow

(6-5-96) to discuss Chapter 3 and Appendix 3A (Waste Analysis Plan) of the WRAP Permit.

Mr. C. Lewis (WHC) reported that Ecology, DOE-RL and WHC met last week to discuss

Chapters 6 and 8. Mr. C. Lewis stated that when he completes incorporation of Ecology's
comments, comment resolution will proceed via cc:mail.

5. Unit Specific Topics

Status M-18 Milestone for WRAP 1 Construction Completion

Mr. R. Brown (WHC) reported that WHC sent a letter May 3, 1996 notifying DOE-

RL of WRAP 1 construction completion. WHC and DOE-RL are currently

discussing what constitutes construction completion. J. Bottenus noted that the June

30, 1996 milestone date is not in jeopardy.

Update on TPA Change Request for WRAP 2A M-19 Milestone

Mr. P. Macbeth (GSSC) reported that since the WRAP 2A Facility has been

canceled, the change request for privatization of WRAP 2A capabilities has been

created established and is in the comment phase.



6. Action Items

• Previous Action Items

4-30-96:1, WHC (G. Cummins) will provide Ecology revised Chapters 6 and 8 of the

draft Part B Permit Application.

Chapters 6 and 8 were provided, and this action item was closed.

• New Action Items

6-4-96:1, WHC (J. Williams Jr.) will identify the next chapters for review and
provide them to Ecology by the June 14, 1996.

6-4-96:2, WHC (C. Lewis) will provide Ecology graphics for Chapter 2 of the Part B
Permit Application by the next UMM.

6-4-96:3, WHC to initiate discussion with DOE-RL to provide Ecology with
concurrence regarding operations start-up.

7. Workshop Schedule for Chapter 3 and Appendix 3A

Mr. J. Williams Jr. noted that DOE-RL, WHC and Ecology will meet tomorrow

(6-5-96) to discuss Chapter 3 and Appendix 3A.

8. Set Next Meeting Date

• Tentative Dates

The next meeting was scheduled for July 9, 1996.

• Proposed Topics

Proposed topics may be submitted to Mr. J. Williams Jr.



Attachment 3

WASTE RECEIVING AND PROCESSING
Unit Managers Meeting

Federal Building, Room 251
Richland, Washington

May 28, 1996
8:00 a.m. to 10:30 a.m.

Attendance List

Name Organization Phone #

Joel Williams Jr. WHC-ES 376-4782

Michael Ciminera GSSC 946-3681

Christopher Lewis WHC-SWD-WRAP 372-3528

H. C. Boynton WHC-SWD-WRAP 372-0478

R. Jay Bottenus WHC-SWD-WRAP 373-9841

Paul McBeth GSSC 372-2289

Russ Brown WHC-TPA 376-4026

Fenggang Ma Ecology 736-3035

Tony McKarns RL-EAP 736-8981



Attachment 4

WASTE RECEIVING AND PROCESSING
Unit Managers Meeting

Federal Building, Room 251
Richland, Washington

May 28, 1996
8:00 a.m. to 10:30 a.m.

Action Items

Action Item # Description

04/30/96:1 Provide Ecology revised Chapters 6 and 8 of the Draft Part B Permit
Application this week (5-3-96).
ACTION: Ms. G. Cummins

CLOSED

06/04/96:1 Provide Ecology the next chapters (7, 10, and 12) for review by June 14,

1996.
Action: Mr. J. F. Williams Jr.

OPEN

06/04/96:2 Provide Ecology graphics for Chapter 2 of the Part B Permit Application by

the next UMM.
ACTION: Mr. C. J. Lewis

OPEN

06/04/96:3 WHC to initiate discussion with DOE-RL to provide Ecology with concurrence
regarding operations start-up.
ACTION: Mr. C. J. Lewis

OPEN
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L. D. Arnold WHC B2-35*
R. E. Bley RL A5-18
R. J. Bottenus WHC T3-01 *
R. C. Bowman WHC H6-24*

T. A. Carlson WHC T3-28*
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F. Ma Ecology B5-18
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R. D. Pierce WHC T3-04
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J. G. Riddelle WHC T3-01 *

J. G. Starkey WHC G3-15
H. T. Tilden II PNL P7-79
J. L. Westcott WHC T3-04
J. F. Williams Jr. WHC H6-24
B. D. Williamson WHC B3-15
J. K. Yerxa RL A7-75
RCRA Files WHC H6-23

*electronic copy

ADMINISTRATIVE RECORD: Waste Receiving and Processing TS-2-4 [Care of

EDMC, WHC (H6-08)]

Washington State Department of Ecology, Nuclear And Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail Stop HW-070

(Records Center)

Please send comments on distribution list to J. F. Williams Jr., WHC (H6-24)

(509) 376-4782
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